



Riverview School District

Comprehensive Planning Process


Overview

2013-2015

Reasons for Comprehensive Planning

- Continuous process to support student achievement.
- Essential to increased student performance.
- Innovative, exemplary, and research-based programs, staff development, focused and aligned resources and public participation in planning, are critical factors in districts that demonstrate continuous growth.

Characteristics of High Performing Educational Systems



Comprehensive Plan Timelines:

- Create and Revise (Sept 2013-Sept 2014)
- Public Review of Strategic Plan (Sept-Oct 2014)
- Board Approval (Oct 2014)
- Submission to PDE (Nov 2014)
- Review by PDE (Dec 2014-April 2015)
- Implement Plan/Goals (beginning July 2015)

Comprehensive Planning Process Detail and Timelines

Timeline		
Sep-Dec 2013	Examine: <ul style="list-style-type: none"> • District/School Profiles • Needs Assessment • Core Foundations • Policy & Procedural Assurances Complete Needs Assessment: Analyze Data <ul style="list-style-type: none"> • Identify Systemic Challenges 	
Jan-April 2014	Build District-level Action Plans <ul style="list-style-type: none"> • School representatives participate in District-level Planning • Build School-level Action Plans Using District Guidance 	
May-Jun 2014	<ul style="list-style-type: none"> • Continue development of Action Plans • Finalize School-level Plans 	
July-Sept 2014	<ul style="list-style-type: none"> • Refinement of District Level Plan 	
October 2014	28-day Public Review of District Level Plan	
Nov 2014	<ul style="list-style-type: none"> • Final Refinement of District-level Plan Board Review and Approval	
	Submission of District's Comprehensive Plan by November 30	
Dec 2014- Apr 2015	PDE Team Review Begins Approval of Plan by April 30	District Budget Development
May-Jun 2015	Preparation for Plan Implementation on July 1	